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I. Overview

· Objective – Implementation of High-quality Video Service for Access Grid

· Period – June 12, 2004 ~ September 3, 2004
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II. Achieved Work in Last Week

· Project preparation

· H/W, S/W setting

· Work planning

· Overall schedule

· Implementation plan of SAP server/client

· Implementation

· Camera auto-detection module (done)

· SAP server (ongoing)
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III. Work Plan in This Week

· Implementation

· SAP server and client (done)

· ExtendedVideo{Producer, Consumer}Service (ongoing)
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IV. Work Progress Table
	Venue Server
	Venue Client
	Video tools

	· NegotiatedCapability() (
	· ExtendedVideo{Producer,Consumer}Service (
· SAP server/client (
· Unified interface (
	· DVTS – command line (
· VLC – camera auto-detection (
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